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ADMINISTRATIVE AMENDMENT NO. 3
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF SHISHMAREF, ALASKA

PROJECT NO. AN 02-G42

To update the record of this project, ANTHC identifies revised terms and conditions within this
Administrative Amendment.

APPROVED BY: % e ¢é m

Date Matt Dixon, P. 2
Director of Operations
DEHE, ANTHC
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. ADMINISTRATIVE AMENDMENT NO. 3
TO THE
FINANCIAL ASSISTANCE SUB-AWARD
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF SHISHMAREF, ALASKA

PROJECT NO. AN 02-G42

DATE OF AGREEMENT:
February 2008
A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Shishmaref = City

Bering Straits Regional Housing Authority = BSRHA
Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = FSA

Denali Commission = Commission

On Oct. 4, 2002, ANTHC, the City of Shishmaref, and Bering Straits Regional Housing
Authority executed an FSA authorized by the Denali Commission to renovate the city’s
existing washeteria. The scope of work included replacing 4 dryers and 6 washers,
improving the bathrooms, and renovating the dryer hydronics system. No outdoor
construction was performed. This project included design and planning, materials and
equipment, construction, and labor.

The project was originally funded with $102,695 ($85,902 scope of work, $16,793
professional operations charges) of Commission funds, via Denali Commission Financial
Assistance Award No. 0068-DC-2002-121, Amendment No. 1, dated June 2002.
Additionally, the City and BSRHA each provided $5,000 of matching funds.

The project has previously been amended as follows:

Amendment No. 1 added $5,000 to the project, via Denali Commission Financial
Assistance Award No. 0068-DC-2002-121, Amendment No. 3, dated April 2003.
Commission funding therefore totaled $107,695. The additional funds were used to resolve
load center and electrical wiring problems related to replacing the washers and dryers
provided by the original project.

Amendment No. 2 added $27,500 to cover cost overruns. The overruns occurred due to
unanticipated renovation needs and consequent increases in material costs. The additional
funds were provided via Denali Commission Financial Assistance Award No. 372-07,

dated February 2007.



B. RECOMMENDED CHANGES

B 1. Changes in Funding

In order to complete the scope of this project, the following changes are necessary:

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 02-G42 FSA

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $102,695
City (Federal) 2002 NA $__5.000
BSRHA (Federal) 2002 NA $_ 5.000
TOTAL PROJECT FUNDING $112.695
PROJECT NO. AN 02-G42 AMENDMENT NO. 1

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $102.695
City (Federal) 2002 NA $_ 5.000
BSRHA (Federal) 2002 NA $_ 5.000
Commission (Federal) 2002 NA $_ 5,000
TOTAL PROJECT FUNDING $117.695
PROJECT NO. AN 02-G42 AMENDMENT NO. 2

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $107,695
City (Federal) 2002 NA $_ 5.000
BSRHA (Federal) 2002 NA $_5.000
Commission {Federal) 2007 NA $_27,500
TOTAL PROJECT FUNDING $145.195



This project was completed under budget. This amendment de-obligates $3,071 from
the Commission’s FY07 contribution.

REVISED FUNDING TABLE

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $107.695
City (Federal) 2002 NA $_ 5.000
BSRHA (Federal) 2002 NA $_5.000
Commission (Federal) 2007 NA $_24.429
TOTAL PROJECT FUNDING $142.124

B 2. Revised Cost Estimate Table

Job Scope g ‘E Unit Total — Flgfr::“g: Sources
Type of Work s | Cost Cost FY02 £Y07 City | BSRHA
Renovate
C-WA |washeteria 1] LS| $125,331] $125,331] $90,902 $24,429 $5,000| $5,000
Program
M-PP |management 1] LS| $16,793] $16,793] $16,793
Total Award] $142,124] $107,695 $24,429] $5,000] §5,000

This document constitutes Amendment No. 3 to renovate the existing washeteria in
Shishmaref, Alaska. All other sections of the original FSA, Amendment No. 1 and
Amendment No. 2 remain in effect as agreed upon and executed.




